


CONTINUATION OF SF-30

1. The purpose of this modification is to descope funding as appropriate in support of a 85% Award
Fee determination completed and approved on or about 22 Sep 99 .  This action will decrease value
by $270,963.

2. Summary of Changes:

a. PART I – THE SCHEDULE

(1) SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS

A. Page 5 of 65:

1) CLIN 0009AB, estimated cost is changed from $1,821,944 to $1,550,981, a decrease of
$270,963.

B. Page 6b of 65:

1) Award Fee (CLIN 0009) is changed from $3,296,200 to $3,025,237, a decrease of
$270,963..

2) Estimated Total for all CLINs (FY 99) is changed from $40,773,297 to $40,502,334, a
decrease of $270,963.

3) Summary Total is changed from $191,369,561 to $191,098,598, a decrease of $270,963.

(2) SECION G – CONTRACT ADMINISTRATION DATA

A. Page 23 of 65:

1) ACRN AK, 5793400 309 83LE 253099 555L0 01 35182F 662400 F62400
a. Change ACRN AK total from $7,929,089 to $7,874,896.

2) ACRN AL, 5793400 309 83LE 25309A 555L0 01 35119F 662400 F62400
a. Change ACRN AL total from $1,900,394 to $1,886,846.

3) ACRN AM, 5793400 309 83LE 25309D 555L0 01 35119F 662400 F62400
a. Change ACRN AM total from $4,774,674 to $4,744,868.

B. Page 23a of 65:

1) ACRN AN, 5793400 309 83LE 25309S 555L0 01 33605F 662400 F62400
a. Change ACRN AN total from $1,491,178 to $1,480,339.

2) ACRN AP, 5793400 309 83LE 25309T 555L0 01 35144F 662400 F62400
a. Change ACRN AP total from $23,535,774 to $23,378,616.

3) ACRN AQ, 5793400 309 83LE 25309U 555L0 01 35138F 662400 F62400
a. Change ACRN AQ total from $1,050,188 to $1,044,769.
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3. Remove pages listed under Column I and insert the revised pages under Column II.  (Changes are
annotated by a vertical line in the right margin.)

Column I (Remove) Column II (Insert)

PART I – THE SCHEDULE PART I – THE SCHEDULE
Pages 5, 6b, 16, 23 and 23a Revised Pages 5, 6b, 16, 23 and 23a

Release of Claims
In consideration of the modification agreed to herein as complete and equitable adjustment for the items 1
through 3 above, the contractor hereby releases the government from any and all liability under this contract
for further equitable adjustment attributable to such facts or circumstances giving rise to the changes ascribed
herein.
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SECTION B - Supplies or Services and Prices/Costs  (cont’d)

OPTION PERIOD 1 - 1 Oct 98 through 30 Sep 99    (FY99)

Item No. Description Estimated Cost

0006 Operations and Maintenance, Operations       $32,629,018
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services
required to perform program and business management,
cost reporting and segregation, environmental,
industrial security, technical data, safety, exercises,
training and other related items as required by launch program.
in accordance with the Statement Of Work for the LO&SC,
dated April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

0007 Systems Management      $     900,000
The contractor shall furnish all necessary supplies and services
required to perform systems engineering, safety engineering,
logistics support analysis, configuration management,
procedure development, and studies in accordance with the
Statement Of Work for the LO&SC, dated April 1998, and the
performance standards document.
COST-PLUS-AWARD-FEE

0008 Data            $ NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.

 COST-PLUS-AWARD-FEE

0009 Award Fee Pool

0009AA Award Fee Pool  (1 Oct 98 through 28 Feb 99)       $1,165,059

0009AB Award Fee Pool  (1 Mar 99 through 31 Aug 99)       $1,550,981

0009AC Award Fee Pool (1 Sep 99 through 30 Sep 99)          $309,197
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 (ECP L99-100 $  35,566 +      3,557 = $   39,123)
(ECP L99-095 $  21,115 +      2,112 = $   23,227)
(ECP L99-117 $  15,501 +      1,550 = $   17,051)
(ECP L99-075A $    5,340 +         534 = $     5,874)
(ECP L99-075B $    5,340 +         534 = $     5,874)
(ECP L99-075C $    5,340 +         534 = $     5,874)
(ECP L99-140 $    5,847 +         585 = $     6,432)
(ECP L99-141 $    5,847 +         585 = $     6,432)
(ECP L99-091 $  26,546 +      2,655 = $   29,201)
(ECP L99-094 $  40,350 +      4,035 = $   44,385)
(ECP L98-019 $    9,646 +         965 = $   10,611)

0010AD Delta $820,383

Est. Cost      Fixed-Fee       Total
(ECP L99-156a&b $  76,648 +     7,965 = $  87,613)
(ECP L99-196a $530,415 +   53,042 = $583,458)
(ECP L98-072 $  27,155 +     2,715 = $  29,870)
(ECP L98-148 $  19,363 +     1,936 = $  21,299)
(ECP L98-073 $  11,457 +     1,146 = $  12,603)
(ECP L98-117 $  19,826 +     1,983 = $  21,809)
(ECP L99-079 $  14,848 +     1,485 = $  16,333)
(ECP L99-082 $    5,076 +        508 = $    5,584)

ESTIMATED COSTS (CLINs 0006 – 0008)          $ 33,529,018

AWARD FEE (CLIN 0009)          $   3,025,237

ESTIMATED AMOUNT (CLIN 10) NOT TO EXCEED    $  3,948,079

ESTIMATED TOTAL FOR ALL CLINs (FY99) $ 40,502,334

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.
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SECTION B - Supplies or Services and Prices/Costs  (cont’d)

OPTION PERIOD 6 - 1 Oct 03 through 30 Sep 04    (FY04)

Item No. Description Estimated Cost

0035 Service Systems Upgrades & Modifications $  TBN
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.
The government’s estimated cost for this line item is
$5M.

ESTIMATED COST  (CLINs 0031 - 0033)       $24,778,560

AWARD FEE  (CLIN 0034)         $2,477,856

ESTIMATED COST (CLIN 0035) $  TBN

ESTIMATED TOTAL FOR ALL CLINs  (FY04)       $27,256,416

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.

Contract Summary

Basic period 1 May 98 through 30 Sep 98 $ 11,132,942
Option Period 1 1 Oct 98 through 30 Sep 99 $ 40,502,334
Option Period 2 1 Oct 99 through 30 Sep 2K $ 29,887,478
Option Period 3 1 Oct 2K through 30 Sep 01 $ 28,282,665
Option Period 4 1 Oct 01 through 30 Sep 02 $ 27,168,119
Option Period 5 1 Oct 02 through 30 Sep 03 $ 26,868,644
Option Period 6 1 Oct 03 through 30 Sep 04 $ 27,256,416

Summary Total $191,098,598
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PART I - THE SCHEDULE
SECTION G

CONTRACT ADMINISTRATION DATA

A.  SPECIAL CONTRACT CLAUSES IN FULL TEXT

G-1.    ACCOUNTING AND APPROPRIATION DATA
Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated

ACRN    Acct Class Data Supplemental Accounting Classification Information          Amount

AA 5783400 308 83LE 253099 555LO 01 35182F 662400 F62400   3,816,742
PR# F50LGZ82660200 = $220,000.00
P00005 = ($43,415)

AB 5783400 308 83LE 25309A 555LO 01 35119F 662400 F62400      280,000

AC 5783400 308 83LE 25309C 555LO 01 33605F 662400 F62400         600

AD 5783400 308 83LE 25309D 555LO 01 35119F 662400 F62400     786,000

AE 5783400 308 83LE 25309S 555LO 01 33605F 662400 F62400      684,300

AF 5783400 308 83LE 25309T 555LO 01 35144F 662400 F62400   4,685,600
PR# - F55SLS82180100 = $148,000.00 + $64,400.00

AG 5783400 308 83LE 25309U 555LO 01 35138F 662400 F62400     174,700

AH 5783400 308 83LE 213043 55590 01 35138F 662400 F62400       10,000
PR# - F55SLS82390900 = $10,000.00

AJ 5783400 308 83LE 213010 55590 01 35119F 662400 F62400     695,000
PR# - F51SLS81761500 = $160,000.00 + $45,000.00
PR# - F51SLS81761100 = $290,000.00
PR# - F51SLS81760200 = $200,000

AK 5793400 309 83LE 253099 555L0 01 35182F 662400 F62400  7,874,896
PR# - F50LGZ82310200 = $9,279,998 (P00007),
-($2,983,000) (P00008), -($11,926 AF) (P00010)
PR# - F50LGZ90890200 = $410,819 (P00013)
PR# - F50LGZ92070700 = $458,082  (P00017)
PR# - F50LGZ91810700 = $700,000  (P00019)
PR# - F50LGZ91810800 = $30,116  (P00020)
PR# - F50LGZ82310200 = [$54,193]  (P00024)

AL 5793400 309 83LE 25309A 555L0 01 35119F 662400 F62400  1,886,846
PR# - F50LGZ82310200 = $926,000 (P00007)
PR# - F50LGZ83430200 = +$978,000 (P00008)
PR# - F50LGZ82310200 = [$13,548]  (P00024)

AM 5793400 309 83LE 25309D 555L0 01 35119F 662400 F62400  4,744,868
PR# - F50LGZ82310200 = $2,990,998 (P00007)
PR# - F50LGZ83430200 = $ 876,000 (P00008)
PR# - F51SLS92070100  = $ 565,000  (P00021)
PR# - F50LGZ82310200 = [$29,806]  (P00024)
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d)

AN 5793400 309 83LE 25309S 555L0 01 33605F 662400 F62400   1,480,339
PR# - F50LGZ82310200 = $1,242,007  (P00007)
PR# - F50LGZ83430200 = $ 252,000 (P00008)
PR# - F50LGZ82310200 = [$10,839]  (P00024)

AP 5793400 309 83LE 25309T 555L0 01 35144F 662400 F62400   23,378,616
PR# - F50LGZ 8231 0200 =+$13,812,999  (P00007), +$2,983,000  (P00008)
PR# - F50LGZ 8343 0200 =+$1,368,000  (P00008), [P00010 = -($34,402AF)]
PR# - F55SLS 8294 0300 = $400,000 (P00010)
PR# - F55SLS 9012 0300 = $2,211,396 (P00010)
PR# - F55SLS 9075 0200 = $248,994 (P00014)
PR# - F55SLS 9196 0500 = $247,808 (P00015)
PR# - F55SLS 9104 1300 = $2,297,979 (P00018)
PR# - F50LGZ 82310200 = [$157,158]  (P00024)

AQ 5793400 309 83LE 25309U 555L0 01 35138F 662400 F62400    1,044,769
PR# - F50LGZ 8231 0200 = $531,998  (P00007)
PR# - F50LGZ 8343 0200 = $118,000  (P00008)
[P00010 = ($1,232 AF)]
PR# - F55SLS8301 0700 = $100,000  (P00010)
PR# - F55SLS 9055 0500 = $102,000  (P00010)
PR# - F55SLS 9104 1200 = $199,422  (P00016)
PR# - F50LGZ82310200 =  [$5,419]   (P00024)

AR 5783020 158 3630 230770 43100 01 33110F 672300 F72300 92,000
PR# - F50LGZ 9041 0100 = $92,000  (P00010)
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